PBW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004
Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (312) 671-3446

April 7, 2016
(PBW Proiect No. 1651)

VIA ELECTRONIC MAIJL AND FEDERAL EXPRESS

Mr. Stephen Tzhone

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas
Dear Mr. Tzhone:

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-
referenced Site, Pastor, Behling & Wheeler, LL.C (PBW) has prepared this bi-monthly progress
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the
Settlement Agreement requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — The following actions were taken during the previous
two-month period:

» The Baseline Human Health Risk Assessment (BHHRA) was submitted to EPA
on February 5, 2016,

s A groundwater gauging event was conducted at the Site on March 3, 2016 to
evaluate the water table depth and accumulation of light non-aqueous phase
liquid (LNAPL) in Site wells.

2. Quality-assured results of sampling, tests and all other quality-assured data received
by Respondents during the preceding two-month period — No quality-assured data
were received during the preceding two month period.

3. Work planned for next two months with schedules relating such Work to the overall
project schedule for RI/FS completion — The following work is planned for the next
two months:

* The Remedial Investigation report is currently in preparation.
* The Feasibility Study is currently in preparation.

4, Problems encountered, anticipated problems, actual or anticipated delavs, and
solutions developed and implemented to address any actual or anticipated problems
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or delays — No problems or delays were encountered or anticipated during the
preceding two-month period.

Thank you for the opportunity to submit this progress report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLCl

o |

Eric F. Pastor P.E. Tim Nickels
Principal Engineer Senior Scientist
cC: Mr. John Flores — Texas Commission on Environmental Quality (TCEQ)

Mr. Jeff Adamson — Flint Group US LLC

Ms. Leslie Alexander — de maximis, inc.

Mr. Brad Bredesen — Structural Metals, Inc.

Mr. Lee Bishop — Exxon Mobil Corporation

Mr. Robert Errera — BAE Systems Resolution, Inc.

Mr. Jack Healy — Perkin Elmer Automotive Research, Inc.
Mr. Paul Kirkpatrick — Commercial Metals Company

Mr. Earl Moran — Exxon Mobil Corporation

Mr. James Morriss, HI - Thompson & Knight, LLP

Mr. Eddie Lewis — Norton Rose Fulbright, LLP

Mr. Joshua Birle— Flint Group US LLC

Ms. Mary Smith - Office of the Attorney General of Texas
Mr. Robert Sterrett — Itasca Denver, Inc.

Mr. Andy Thompson — Bridgestone America, Inc.

Mr. Randy Walker — Structural Metals, Inc.

Ms. Elizabeth Webb — Thompson & Knight, LLP
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